
Agency Recommendation Summary
The Employment Security Department (ESD) requests additional appropriation authority to replace the existing WorkSource Integrated

Technology (WIT) contract. The WIT platform currently serves as the state’s case management and labor exchange for employers and job

seekers. The replacement system will support the workforce administration statewide to ensure adoption of the United States Department of

Labor (USDOL) integrated service delivery model and program performance reporting requirements for the state’s Workforce Innovation and

Opportunity Act (WIOA) and other federal grants.

Fiscal Summary

Fiscal Summary
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Staffing
FTEs 0.0 6.0 3.0 6.0 6.0 6.0
Operating Expenditures
Fund 134 ­ 1 $0 $4,843 $4,843 $7,510 $5,827 $13,337
Total Expenditures $0 $4,843 $4,843 $7,510 $5,827 $13,337

Decision Package Description

System background and solution deficiency

In May 2016, ESD went live with technology provided by Monster Government Solutions (MGS) that provided two main business functions: a

job­matching public portal to connect job seekers and employers and a case management system to track re­employment services and

outcomes. The case management functionality of the system implemented in May 2016 has not met either the case management needs of

WorkSource offices or federal reporting requirements. 

The following list identifies the primary issues that ESD has with the current system that would ideally be resolved with a new system.  

Insufficient data validation and normalization

No employer management capabilities 

No grant management functionality including contract management

Lack of interoperability with other required systems (e.g., limited API functions)

Limited workflow automation for complex programs (e.g., participant verification)

 In 2020, the State Auditor (SAO) found that Employment Security Department did not have adequate internal controls over and did not

comply with requirements to ensure quarterly performance reports for the Workforce Innovation and Opportunity Act (WIOA) grant were

submitted completely and accurately. Additionally, the US Department of Labor (DOL) identified that the state does not have a data validation

policy and procedure in place and had not conducted annual data validation during program year 2019, as required under WIOA and

Employment and Training Administration (ETA) guidance. This leaves the state at risk of reporting erroneous data and undermines confidence in

the accuracy of performance reporting. The SAO has identified that this year’s audit will again look at whether the finding has been resolved.

Due to the lack of functionality, integrity, and modernization of the system, ESD will competitively procure for a solution that meets all

functionality needs. ESD procured the current solution in 2015 for a five­year contract term with two, one­year extensions for a maximum term

of seven years. Based on DES policy guidance, ESD is required to competitively re­procure the solution if the solicitation did not allow for

additional extensions. 

The contract with MGS has been extended through May 2023, elements of which may be extended further depending on scope and

implementation of the new system. ESD will partner with Local Workforce Development Boards (LWDBs) in a procurement process designed

to meet local and state case management and reporting requirements for WIOA and other federal grants. This proposal is for funding the

procurement, implementation, and staffing required to implement and sustain the transition to a new system.

WIOA programs require an electronic system that supports an integrated service delivery model so that opportunities for job seekers and

employers are maximized across the workforce system. The workforce system is made up of ESD’s employment connections, twelve LWDBs,

community colleges, and other partnerships with employers and programs to promote education, training, and employment. The system must

follow Training and Employment Guidance Letters (TEGLs) published by the US DOL Employment and Training administration. TEGLs align

and streamline performance indicators and requirements across WIOA programs. The system must be flexible enough to apply this guidance and

configure programs to meet the market challenges and program needs at the local level.  In addition, there are several other grant programs that

serve clients in WorkSource Offices with unique requirements, such as Reemployment Services and Eligibility Assessment Grants (RESEA),

Trade Assistance Act (TAA), Basic Food Employment & Training (BFET), WorkFirst, Migrant and Seasonal Farmworker (MSFW), and

Veterans (VETS). 

Prioritization of vulnerable populations

The new system will facilitate tracking of required activities for those receiving unemployment assistance and provide services to employers to

link potential job applicants with opportunities. For those receiving unemployment, a system that supports removal of barriers to finding

employment will link customers to employment, reduce the cost to employers, and improve the solvency of the Unemployment Insurance trust

fund. Vulnerable populations are prioritized, consistent with the Governor’s and legislature’s interest in improving equity.  Below is the specific list

of WIOA service priorities. However, services are available for all Washington state residents.  ESD receives additional funding for specific

populations and aggressively pursues federal grant funding opportunities.

Title I WIOA Service Priorities

Displaced homemakers Low­income individuals Indians, Alaska Natives, and Native
Hawaiians

Individuals with disabilities, including
youth who are individuals with
disabilities

Older individuals (55 and older) Ex­offenders

Homeless individuals or homeless
children and youth

Youth who are in or have aged out of the
foster care system

Individuals who are English language
learners; individuals who have low levels
of literacy, and individuals facing
substantial cultural barriers

Eligible migrant and seasonal
farmworkers

Individuals within two years of
exhausting lifetime TANF eligibility

Single parents (including single
pregnant women)

Long­term unemployed individuals
(unemployed for 27 or more consecutive
weeks)

Such other groups as the Governor
determines to have barriers to
employment: Veterans

The labor exchange process and case management programs are designed to address, specifically, populations that are more vulnerable and lack

access to employment connection services. ESD will be working to supplement this system by providing digital literacy training and assistance to

support customers who are not able to access virtual services. 

New solution schedule and requirements

ESD expects to issue a Request for Proposal (RFP) by the end of February 2022. The procurement process is expected to conclude by the end

of June 2022. Once expenditure authority is known, ESD will be able to contract with the successful vendor and begin work, no later than

September of 2022. The timeline below provides an estimated schedule for the procurement and implementation of a minimal viable product for

the new system. 

The RFP will solicit industry leaders with proven solutions. The goal of the RFP is to acquire a commercial off the shelf platform offered as a

cloud­based subscription service. The RFP will also solicit implementation services, data migration services, comprehensive training delivery, and

post­implementation services and legislative support. The following elements of the RFP outline the scope of the solution and implementation:

System Features and Solutions:

Program and grant management

Employer management and customer relationship management

Labor exchange and external sites

Intake and referral process

Self­service channels and channel management

Case load management and workflow automation

Performance management and contact tracking

Contract management and fund tracking; fiscal management

Operational/Ad­hoc reporting and dashboarding

System Management and Technology:

System administration tools

User management and system security

APIs and web services (interoperability and interfaces)

System architecture and data management

Delivery environments and update/release management

Disaster recovery and migration

Professional Services and Delivery:

Implementation services 

Configuration testing

Training materials and delivery

Technical support and Post implementation services

Legislative change management

Data Migration Services:

Extraction, Translation, and Load logic and scoping

Migration script development

Migration testing and script modification

Production data migration, monitoring, and troubleshooting

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Assumptions and Calculations
Expansion, Reduction, Elimination or Alteration of a current program or service:

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Detailed Assumptions and Calculations:

Workforce assumptions

There are five positions that do not exist in the current WorkSource IT Systems group that will be necessary for system implementation and

knowledge transfer to ensure sustainability. Since the new system will provide additional functionality, these resources will be needed on an

ongoing basis. The positions needed are as follows:

Database Administrator (DBA). This position will play a key role in data migration and using the data APIs of the system to support

interoperability between the core system and other workforce systems of records, as well as movement of data to central repositories for

Participant Individual Record Layout (PIRL) production and longitudinal reporting and analytics. An existing position could not be repurposed

for this.

Web Services Developer. This position will play a key role in web service development and API management to support interoperability and

workflow management between the core system and other workforce systems of records and service applications. An existing position could

not be repurposed for this.

External Program Trainer. Trainer dedicated to working with LWDBs on local program and system education for LWDB and local partner (sub­

recipient) staff training. An existing position could not be repurposed for this.

Staging/Testing System Administrator. System Administrator dedicated to ensuring staging environment is maintained and ready for testing prior

to production push. This person would manage testing process and QA.

Local Workflow System Administrator. System Administrator dedicated to workflow configuration to support local program management and

workflow automation at the LWDBs.

Workforce Assumptions:

The following table provide the job classification information related to the positions described above.

IT Staffing Classifications

Working Title Job Class Title Class Code/Salary Range

WorkSource System DBA IT Data Management – Expert 485AD / 09IT

WorkSource System Developer IT APP Development – Senior/Specialist 484AD / 08IT

WorkSource Programs Trainer IT Policy & Planning – Journey 483PP / 03IT

Staging/Testing System Administrator IT System Administration –
Senior/Specialist

484SA / 07IT

WorkSource Workflow System
Administrator

IT System Administration –
Senior/Specialist

484SA / 07IT

The additional resources defined above, as well as existing resources in the WorkSource IT Systems group will ensure the new systems viability

by employing a scrum team, incremental delivery, approach to system administration and configuration to meet the needs of the Statewide

programs. Delivering requested and committed system configuration changes using an incremental approach will be further supported by the

WorkSource Governance committee structure which is a joint­governance framework between ESD and the LWDBs.

How is your proposal impacting equity in the state?

This decision package supports equity in service delivery by providing the necessary staff resources to process claims and provide essential

benefits to those most in need, included those with language or other barriers.

Strategic and Performance Outcomes
Strategic Framework:

This system will better engage job seekers and employers. Consistent with Results Washington economic resiliency goal discussed in the June

2021 Public Performance Review:

Full employment is achieved; Wages and income rise to support wealth­building.

ESD’s vision: The nation’s best and most future ready workforce with opportunities for all

ESD’s Mission:  We provide our communities with inclusive workforce solutions that promote economic resilience and prosperity

Performance Outcomes:

Performance outcomes

Enhanced tools for customer self­service

Increased rates of intake 

Increased program participation

Improved case closure rates

Enhanced ability to match job seeker and employers

Improved workflow and data management

Improved data integrity

Note: Lean processes will be utilized to improve workflow

Other Collateral Connections
Puget Sound Recovery:

N/A

State Workforce Impacts:

State employees will be able to perform their job functions without substantial workarounds.

Intergovernmental:

None

Legal or Administrative Mandates:

Compliance with USDOL requirements for receipt of Title I WIOA funding.

Stakeholder Response:

ESD will partner with Local Workforce Development Councils (LWDC's) to define system­wide business outcomes and local configuration for

program management. that need to be met by design collaborate with its Workforce Development Council partners in the procurement process.

ESD Employment Connections staff and Local Workforce Development Councils will be affected by this proposal.

Changes from Current Law:

None.

State Facilities Impacts:

None.

Reference Documents
ITaddendum2021­23 ­ WIT Replacementrch.docx

WIT IT Addendum Worksheet ­ v3.xlsx

IT Addendum
Does this Decision Package include funding for any IT‐related costs, including hardware, software, (including cloud‐based
services), contracts or IT staff?

Yes

Objects of Expenditure

Objects of Expenditure
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Obj. A $0 $459 $459 $459 $459 $918
Obj. B $0 $184 $184 $184 $184 $368
Obj. C $0 $1,700 $1,700 $4,367 $2,183 $6,550
Obj. E $0 $2,376 $2,376 $2,376 $2,877 $5,253
Obj. T $0 $124 $124 $124 $124 $248

Agency Contact Information
Danielle Cruver

(360) 810­0901

danielle.cruver@esd.wa.gov

Employment Security Department

2021­23 First Supplemental Budget Session

Policy Level ­ WS ­ WorkSource System Replacement

Page: 1 of 7   



Agency Recommendation Summary
The Employment Security Department (ESD) requests additional appropriation authority to replace the existing WorkSource Integrated

Technology (WIT) contract. The WIT platform currently serves as the state’s case management and labor exchange for employers and job

seekers. The replacement system will support the workforce administration statewide to ensure adoption of the United States Department of

Labor (USDOL) integrated service delivery model and program performance reporting requirements for the state’s Workforce Innovation and

Opportunity Act (WIOA) and other federal grants.
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Fiscal Summary
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Fund 134 ­ 1 $0 $4,843 $4,843 $7,510 $5,827 $13,337
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Decision Package Description

System background and solution deficiency

In May 2016, ESD went live with technology provided by Monster Government Solutions (MGS) that provided two main business functions: a

job­matching public portal to connect job seekers and employers and a case management system to track re­employment services and

outcomes. The case management functionality of the system implemented in May 2016 has not met either the case management needs of

WorkSource offices or federal reporting requirements. 

The following list identifies the primary issues that ESD has with the current system that would ideally be resolved with a new system.  

Insufficient data validation and normalization

No employer management capabilities 

No grant management functionality including contract management

Lack of interoperability with other required systems (e.g., limited API functions)

Limited workflow automation for complex programs (e.g., participant verification)

 In 2020, the State Auditor (SAO) found that Employment Security Department did not have adequate internal controls over and did not

comply with requirements to ensure quarterly performance reports for the Workforce Innovation and Opportunity Act (WIOA) grant were

submitted completely and accurately. Additionally, the US Department of Labor (DOL) identified that the state does not have a data validation

policy and procedure in place and had not conducted annual data validation during program year 2019, as required under WIOA and

Employment and Training Administration (ETA) guidance. This leaves the state at risk of reporting erroneous data and undermines confidence in

the accuracy of performance reporting. The SAO has identified that this year’s audit will again look at whether the finding has been resolved.

Due to the lack of functionality, integrity, and modernization of the system, ESD will competitively procure for a solution that meets all

functionality needs. ESD procured the current solution in 2015 for a five­year contract term with two, one­year extensions for a maximum term

of seven years. Based on DES policy guidance, ESD is required to competitively re­procure the solution if the solicitation did not allow for

additional extensions. 

The contract with MGS has been extended through May 2023, elements of which may be extended further depending on scope and

implementation of the new system. ESD will partner with Local Workforce Development Boards (LWDBs) in a procurement process designed

to meet local and state case management and reporting requirements for WIOA and other federal grants. This proposal is for funding the

procurement, implementation, and staffing required to implement and sustain the transition to a new system.

WIOA programs require an electronic system that supports an integrated service delivery model so that opportunities for job seekers and

employers are maximized across the workforce system. The workforce system is made up of ESD’s employment connections, twelve LWDBs,

community colleges, and other partnerships with employers and programs to promote education, training, and employment. The system must

follow Training and Employment Guidance Letters (TEGLs) published by the US DOL Employment and Training administration. TEGLs align

and streamline performance indicators and requirements across WIOA programs. The system must be flexible enough to apply this guidance and

configure programs to meet the market challenges and program needs at the local level.  In addition, there are several other grant programs that

serve clients in WorkSource Offices with unique requirements, such as Reemployment Services and Eligibility Assessment Grants (RESEA),

Trade Assistance Act (TAA), Basic Food Employment & Training (BFET), WorkFirst, Migrant and Seasonal Farmworker (MSFW), and

Veterans (VETS). 

Prioritization of vulnerable populations

The new system will facilitate tracking of required activities for those receiving unemployment assistance and provide services to employers to

link potential job applicants with opportunities. For those receiving unemployment, a system that supports removal of barriers to finding

employment will link customers to employment, reduce the cost to employers, and improve the solvency of the Unemployment Insurance trust

fund. Vulnerable populations are prioritized, consistent with the Governor’s and legislature’s interest in improving equity.  Below is the specific list

of WIOA service priorities. However, services are available for all Washington state residents.  ESD receives additional funding for specific

populations and aggressively pursues federal grant funding opportunities.
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youth who are individuals with
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learners; individuals who have low levels
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Eligible migrant and seasonal
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Individuals within two years of
exhausting lifetime TANF eligibility

Single parents (including single
pregnant women)

Long­term unemployed individuals
(unemployed for 27 or more consecutive
weeks)

Such other groups as the Governor
determines to have barriers to
employment: Veterans

The labor exchange process and case management programs are designed to address, specifically, populations that are more vulnerable and lack

access to employment connection services. ESD will be working to supplement this system by providing digital literacy training and assistance to

support customers who are not able to access virtual services. 

New solution schedule and requirements

ESD expects to issue a Request for Proposal (RFP) by the end of February 2022. The procurement process is expected to conclude by the end

of June 2022. Once expenditure authority is known, ESD will be able to contract with the successful vendor and begin work, no later than

September of 2022. The timeline below provides an estimated schedule for the procurement and implementation of a minimal viable product for

the new system. 

The RFP will solicit industry leaders with proven solutions. The goal of the RFP is to acquire a commercial off the shelf platform offered as a

cloud­based subscription service. The RFP will also solicit implementation services, data migration services, comprehensive training delivery, and

post­implementation services and legislative support. The following elements of the RFP outline the scope of the solution and implementation:

System Features and Solutions:

Program and grant management

Employer management and customer relationship management

Labor exchange and external sites

Intake and referral process

Self­service channels and channel management

Case load management and workflow automation

Performance management and contact tracking

Contract management and fund tracking; fiscal management

Operational/Ad­hoc reporting and dashboarding

System Management and Technology:

System administration tools

User management and system security

APIs and web services (interoperability and interfaces)

System architecture and data management

Delivery environments and update/release management

Disaster recovery and migration

Professional Services and Delivery:

Implementation services 

Configuration testing

Training materials and delivery

Technical support and Post implementation services

Legislative change management

Data Migration Services:

Extraction, Translation, and Load logic and scoping

Migration script development

Migration testing and script modification

Production data migration, monitoring, and troubleshooting

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Assumptions and Calculations
Expansion, Reduction, Elimination or Alteration of a current program or service:

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Detailed Assumptions and Calculations:

Workforce assumptions

There are five positions that do not exist in the current WorkSource IT Systems group that will be necessary for system implementation and

knowledge transfer to ensure sustainability. Since the new system will provide additional functionality, these resources will be needed on an

ongoing basis. The positions needed are as follows:

Database Administrator (DBA). This position will play a key role in data migration and using the data APIs of the system to support

interoperability between the core system and other workforce systems of records, as well as movement of data to central repositories for

Participant Individual Record Layout (PIRL) production and longitudinal reporting and analytics. An existing position could not be repurposed

for this.

Web Services Developer. This position will play a key role in web service development and API management to support interoperability and

workflow management between the core system and other workforce systems of records and service applications. An existing position could

not be repurposed for this.

External Program Trainer. Trainer dedicated to working with LWDBs on local program and system education for LWDB and local partner (sub­

recipient) staff training. An existing position could not be repurposed for this.

Staging/Testing System Administrator. System Administrator dedicated to ensuring staging environment is maintained and ready for testing prior

to production push. This person would manage testing process and QA.

Local Workflow System Administrator. System Administrator dedicated to workflow configuration to support local program management and

workflow automation at the LWDBs.

Workforce Assumptions:

The following table provide the job classification information related to the positions described above.

IT Staffing Classifications

Working Title Job Class Title Class Code/Salary Range

WorkSource System DBA IT Data Management – Expert 485AD / 09IT

WorkSource System Developer IT APP Development – Senior/Specialist 484AD / 08IT

WorkSource Programs Trainer IT Policy & Planning – Journey 483PP / 03IT

Staging/Testing System Administrator IT System Administration –
Senior/Specialist

484SA / 07IT

WorkSource Workflow System
Administrator

IT System Administration –
Senior/Specialist

484SA / 07IT

The additional resources defined above, as well as existing resources in the WorkSource IT Systems group will ensure the new systems viability

by employing a scrum team, incremental delivery, approach to system administration and configuration to meet the needs of the Statewide

programs. Delivering requested and committed system configuration changes using an incremental approach will be further supported by the

WorkSource Governance committee structure which is a joint­governance framework between ESD and the LWDBs.

How is your proposal impacting equity in the state?

This decision package supports equity in service delivery by providing the necessary staff resources to process claims and provide essential

benefits to those most in need, included those with language or other barriers.

Strategic and Performance Outcomes
Strategic Framework:

This system will better engage job seekers and employers. Consistent with Results Washington economic resiliency goal discussed in the June

2021 Public Performance Review:

Full employment is achieved; Wages and income rise to support wealth­building.

ESD’s vision: The nation’s best and most future ready workforce with opportunities for all

ESD’s Mission:  We provide our communities with inclusive workforce solutions that promote economic resilience and prosperity

Performance Outcomes:

Performance outcomes

Enhanced tools for customer self­service

Increased rates of intake 

Increased program participation

Improved case closure rates

Enhanced ability to match job seeker and employers

Improved workflow and data management

Improved data integrity

Note: Lean processes will be utilized to improve workflow

Other Collateral Connections
Puget Sound Recovery:

N/A

State Workforce Impacts:

State employees will be able to perform their job functions without substantial workarounds.

Intergovernmental:

None

Legal or Administrative Mandates:

Compliance with USDOL requirements for receipt of Title I WIOA funding.

Stakeholder Response:

ESD will partner with Local Workforce Development Councils (LWDC's) to define system­wide business outcomes and local configuration for

program management. that need to be met by design collaborate with its Workforce Development Council partners in the procurement process.

ESD Employment Connections staff and Local Workforce Development Councils will be affected by this proposal.

Changes from Current Law:

None.

State Facilities Impacts:

None.

Reference Documents
ITaddendum2021­23 ­ WIT Replacementrch.docx

WIT IT Addendum Worksheet ­ v3.xlsx

IT Addendum
Does this Decision Package include funding for any IT‐related costs, including hardware, software, (including cloud‐based
services), contracts or IT staff?

Yes

Objects of Expenditure

Objects of Expenditure
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Obj. A $0 $459 $459 $459 $459 $918
Obj. B $0 $184 $184 $184 $184 $368
Obj. C $0 $1,700 $1,700 $4,367 $2,183 $6,550
Obj. E $0 $2,376 $2,376 $2,376 $2,877 $5,253
Obj. T $0 $124 $124 $124 $124 $248

Agency Contact Information
Danielle Cruver

(360) 810­0901

danielle.cruver@esd.wa.gov

Employment Security Department
Policy Level ‐ WS ‐ WorkSource System Replacement
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Agency Recommendation Summary
The Employment Security Department (ESD) requests additional appropriation authority to replace the existing WorkSource Integrated

Technology (WIT) contract. The WIT platform currently serves as the state’s case management and labor exchange for employers and job

seekers. The replacement system will support the workforce administration statewide to ensure adoption of the United States Department of

Labor (USDOL) integrated service delivery model and program performance reporting requirements for the state’s Workforce Innovation and

Opportunity Act (WIOA) and other federal grants.

Fiscal Summary

Fiscal Summary
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Staffing
FTEs 0.0 6.0 3.0 6.0 6.0 6.0
Operating Expenditures
Fund 134 ­ 1 $0 $4,843 $4,843 $7,510 $5,827 $13,337
Total Expenditures $0 $4,843 $4,843 $7,510 $5,827 $13,337

Decision Package Description

System background and solution deficiency

In May 2016, ESD went live with technology provided by Monster Government Solutions (MGS) that provided two main business functions: a

job­matching public portal to connect job seekers and employers and a case management system to track re­employment services and

outcomes. The case management functionality of the system implemented in May 2016 has not met either the case management needs of

WorkSource offices or federal reporting requirements. 

The following list identifies the primary issues that ESD has with the current system that would ideally be resolved with a new system.  

Insufficient data validation and normalization

No employer management capabilities 

No grant management functionality including contract management

Lack of interoperability with other required systems (e.g., limited API functions)

Limited workflow automation for complex programs (e.g., participant verification)

 In 2020, the State Auditor (SAO) found that Employment Security Department did not have adequate internal controls over and did not

comply with requirements to ensure quarterly performance reports for the Workforce Innovation and Opportunity Act (WIOA) grant were

submitted completely and accurately. Additionally, the US Department of Labor (DOL) identified that the state does not have a data validation

policy and procedure in place and had not conducted annual data validation during program year 2019, as required under WIOA and

Employment and Training Administration (ETA) guidance. This leaves the state at risk of reporting erroneous data and undermines confidence in

the accuracy of performance reporting. The SAO has identified that this year’s audit will again look at whether the finding has been resolved.

Due to the lack of functionality, integrity, and modernization of the system, ESD will competitively procure for a solution that meets all

functionality needs. ESD procured the current solution in 2015 for a five­year contract term with two, one­year extensions for a maximum term

of seven years. Based on DES policy guidance, ESD is required to competitively re­procure the solution if the solicitation did not allow for

additional extensions. 

The contract with MGS has been extended through May 2023, elements of which may be extended further depending on scope and

implementation of the new system. ESD will partner with Local Workforce Development Boards (LWDBs) in a procurement process designed

to meet local and state case management and reporting requirements for WIOA and other federal grants. This proposal is for funding the

procurement, implementation, and staffing required to implement and sustain the transition to a new system.

WIOA programs require an electronic system that supports an integrated service delivery model so that opportunities for job seekers and

employers are maximized across the workforce system. The workforce system is made up of ESD’s employment connections, twelve LWDBs,

community colleges, and other partnerships with employers and programs to promote education, training, and employment. The system must

follow Training and Employment Guidance Letters (TEGLs) published by the US DOL Employment and Training administration. TEGLs align

and streamline performance indicators and requirements across WIOA programs. The system must be flexible enough to apply this guidance and

configure programs to meet the market challenges and program needs at the local level.  In addition, there are several other grant programs that

serve clients in WorkSource Offices with unique requirements, such as Reemployment Services and Eligibility Assessment Grants (RESEA),

Trade Assistance Act (TAA), Basic Food Employment & Training (BFET), WorkFirst, Migrant and Seasonal Farmworker (MSFW), and

Veterans (VETS). 

Prioritization of vulnerable populations

The new system will facilitate tracking of required activities for those receiving unemployment assistance and provide services to employers to

link potential job applicants with opportunities. For those receiving unemployment, a system that supports removal of barriers to finding

employment will link customers to employment, reduce the cost to employers, and improve the solvency of the Unemployment Insurance trust

fund. Vulnerable populations are prioritized, consistent with the Governor’s and legislature’s interest in improving equity.  Below is the specific list

of WIOA service priorities. However, services are available for all Washington state residents.  ESD receives additional funding for specific

populations and aggressively pursues federal grant funding opportunities.

Title I WIOA Service Priorities

Displaced homemakers Low­income individuals Indians, Alaska Natives, and Native
Hawaiians

Individuals with disabilities, including
youth who are individuals with
disabilities

Older individuals (55 and older) Ex­offenders

Homeless individuals or homeless
children and youth

Youth who are in or have aged out of the
foster care system

Individuals who are English language
learners; individuals who have low levels
of literacy, and individuals facing
substantial cultural barriers

Eligible migrant and seasonal
farmworkers

Individuals within two years of
exhausting lifetime TANF eligibility

Single parents (including single
pregnant women)

Long­term unemployed individuals
(unemployed for 27 or more consecutive
weeks)

Such other groups as the Governor
determines to have barriers to
employment: Veterans

The labor exchange process and case management programs are designed to address, specifically, populations that are more vulnerable and lack

access to employment connection services. ESD will be working to supplement this system by providing digital literacy training and assistance to

support customers who are not able to access virtual services. 

New solution schedule and requirements

ESD expects to issue a Request for Proposal (RFP) by the end of February 2022. The procurement process is expected to conclude by the end

of June 2022. Once expenditure authority is known, ESD will be able to contract with the successful vendor and begin work, no later than

September of 2022. The timeline below provides an estimated schedule for the procurement and implementation of a minimal viable product for

the new system. 

The RFP will solicit industry leaders with proven solutions. The goal of the RFP is to acquire a commercial off the shelf platform offered as a

cloud­based subscription service. The RFP will also solicit implementation services, data migration services, comprehensive training delivery, and

post­implementation services and legislative support. The following elements of the RFP outline the scope of the solution and implementation:

System Features and Solutions:

Program and grant management

Employer management and customer relationship management

Labor exchange and external sites

Intake and referral process

Self­service channels and channel management

Case load management and workflow automation

Performance management and contact tracking

Contract management and fund tracking; fiscal management

Operational/Ad­hoc reporting and dashboarding

System Management and Technology:

System administration tools

User management and system security

APIs and web services (interoperability and interfaces)

System architecture and data management

Delivery environments and update/release management

Disaster recovery and migration

Professional Services and Delivery:

Implementation services 

Configuration testing

Training materials and delivery

Technical support and Post implementation services

Legislative change management

Data Migration Services:

Extraction, Translation, and Load logic and scoping

Migration script development

Migration testing and script modification

Production data migration, monitoring, and troubleshooting

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Assumptions and Calculations
Expansion, Reduction, Elimination or Alteration of a current program or service:

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Detailed Assumptions and Calculations:

Workforce assumptions

There are five positions that do not exist in the current WorkSource IT Systems group that will be necessary for system implementation and

knowledge transfer to ensure sustainability. Since the new system will provide additional functionality, these resources will be needed on an

ongoing basis. The positions needed are as follows:

Database Administrator (DBA). This position will play a key role in data migration and using the data APIs of the system to support

interoperability between the core system and other workforce systems of records, as well as movement of data to central repositories for

Participant Individual Record Layout (PIRL) production and longitudinal reporting and analytics. An existing position could not be repurposed

for this.

Web Services Developer. This position will play a key role in web service development and API management to support interoperability and

workflow management between the core system and other workforce systems of records and service applications. An existing position could

not be repurposed for this.

External Program Trainer. Trainer dedicated to working with LWDBs on local program and system education for LWDB and local partner (sub­

recipient) staff training. An existing position could not be repurposed for this.

Staging/Testing System Administrator. System Administrator dedicated to ensuring staging environment is maintained and ready for testing prior

to production push. This person would manage testing process and QA.

Local Workflow System Administrator. System Administrator dedicated to workflow configuration to support local program management and

workflow automation at the LWDBs.

Workforce Assumptions:

The following table provide the job classification information related to the positions described above.

IT Staffing Classifications

Working Title Job Class Title Class Code/Salary Range

WorkSource System DBA IT Data Management – Expert 485AD / 09IT

WorkSource System Developer IT APP Development – Senior/Specialist 484AD / 08IT

WorkSource Programs Trainer IT Policy & Planning – Journey 483PP / 03IT

Staging/Testing System Administrator IT System Administration –
Senior/Specialist

484SA / 07IT

WorkSource Workflow System
Administrator

IT System Administration –
Senior/Specialist

484SA / 07IT

The additional resources defined above, as well as existing resources in the WorkSource IT Systems group will ensure the new systems viability

by employing a scrum team, incremental delivery, approach to system administration and configuration to meet the needs of the Statewide

programs. Delivering requested and committed system configuration changes using an incremental approach will be further supported by the

WorkSource Governance committee structure which is a joint­governance framework between ESD and the LWDBs.

How is your proposal impacting equity in the state?

This decision package supports equity in service delivery by providing the necessary staff resources to process claims and provide essential

benefits to those most in need, included those with language or other barriers.

Strategic and Performance Outcomes
Strategic Framework:

This system will better engage job seekers and employers. Consistent with Results Washington economic resiliency goal discussed in the June

2021 Public Performance Review:

Full employment is achieved; Wages and income rise to support wealth­building.

ESD’s vision: The nation’s best and most future ready workforce with opportunities for all

ESD’s Mission:  We provide our communities with inclusive workforce solutions that promote economic resilience and prosperity

Performance Outcomes:

Performance outcomes

Enhanced tools for customer self­service

Increased rates of intake 

Increased program participation

Improved case closure rates

Enhanced ability to match job seeker and employers

Improved workflow and data management

Improved data integrity

Note: Lean processes will be utilized to improve workflow

Other Collateral Connections
Puget Sound Recovery:

N/A

State Workforce Impacts:

State employees will be able to perform their job functions without substantial workarounds.

Intergovernmental:

None

Legal or Administrative Mandates:

Compliance with USDOL requirements for receipt of Title I WIOA funding.

Stakeholder Response:

ESD will partner with Local Workforce Development Councils (LWDC's) to define system­wide business outcomes and local configuration for

program management. that need to be met by design collaborate with its Workforce Development Council partners in the procurement process.

ESD Employment Connections staff and Local Workforce Development Councils will be affected by this proposal.

Changes from Current Law:

None.

State Facilities Impacts:

None.

Reference Documents
ITaddendum2021­23 ­ WIT Replacementrch.docx

WIT IT Addendum Worksheet ­ v3.xlsx

IT Addendum
Does this Decision Package include funding for any IT‐related costs, including hardware, software, (including cloud‐based
services), contracts or IT staff?

Yes

Objects of Expenditure

Objects of Expenditure
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Obj. A $0 $459 $459 $459 $459 $918
Obj. B $0 $184 $184 $184 $184 $368
Obj. C $0 $1,700 $1,700 $4,367 $2,183 $6,550
Obj. E $0 $2,376 $2,376 $2,376 $2,877 $5,253
Obj. T $0 $124 $124 $124 $124 $248

Agency Contact Information
Danielle Cruver

(360) 810­0901

danielle.cruver@esd.wa.gov

Employment Security Department
Policy Level ‐ WS ‐ WorkSource System Replacement
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Agency Recommendation Summary
The Employment Security Department (ESD) requests additional appropriation authority to replace the existing WorkSource Integrated

Technology (WIT) contract. The WIT platform currently serves as the state’s case management and labor exchange for employers and job

seekers. The replacement system will support the workforce administration statewide to ensure adoption of the United States Department of

Labor (USDOL) integrated service delivery model and program performance reporting requirements for the state’s Workforce Innovation and

Opportunity Act (WIOA) and other federal grants.

Fiscal Summary

Fiscal Summary
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Staffing
FTEs 0.0 6.0 3.0 6.0 6.0 6.0
Operating Expenditures
Fund 134 ­ 1 $0 $4,843 $4,843 $7,510 $5,827 $13,337
Total Expenditures $0 $4,843 $4,843 $7,510 $5,827 $13,337

Decision Package Description

System background and solution deficiency

In May 2016, ESD went live with technology provided by Monster Government Solutions (MGS) that provided two main business functions: a

job­matching public portal to connect job seekers and employers and a case management system to track re­employment services and

outcomes. The case management functionality of the system implemented in May 2016 has not met either the case management needs of

WorkSource offices or federal reporting requirements. 

The following list identifies the primary issues that ESD has with the current system that would ideally be resolved with a new system.  

Insufficient data validation and normalization

No employer management capabilities 

No grant management functionality including contract management

Lack of interoperability with other required systems (e.g., limited API functions)

Limited workflow automation for complex programs (e.g., participant verification)

 In 2020, the State Auditor (SAO) found that Employment Security Department did not have adequate internal controls over and did not

comply with requirements to ensure quarterly performance reports for the Workforce Innovation and Opportunity Act (WIOA) grant were

submitted completely and accurately. Additionally, the US Department of Labor (DOL) identified that the state does not have a data validation

policy and procedure in place and had not conducted annual data validation during program year 2019, as required under WIOA and

Employment and Training Administration (ETA) guidance. This leaves the state at risk of reporting erroneous data and undermines confidence in

the accuracy of performance reporting. The SAO has identified that this year’s audit will again look at whether the finding has been resolved.

Due to the lack of functionality, integrity, and modernization of the system, ESD will competitively procure for a solution that meets all

functionality needs. ESD procured the current solution in 2015 for a five­year contract term with two, one­year extensions for a maximum term

of seven years. Based on DES policy guidance, ESD is required to competitively re­procure the solution if the solicitation did not allow for

additional extensions. 

The contract with MGS has been extended through May 2023, elements of which may be extended further depending on scope and

implementation of the new system. ESD will partner with Local Workforce Development Boards (LWDBs) in a procurement process designed

to meet local and state case management and reporting requirements for WIOA and other federal grants. This proposal is for funding the

procurement, implementation, and staffing required to implement and sustain the transition to a new system.

WIOA programs require an electronic system that supports an integrated service delivery model so that opportunities for job seekers and

employers are maximized across the workforce system. The workforce system is made up of ESD’s employment connections, twelve LWDBs,

community colleges, and other partnerships with employers and programs to promote education, training, and employment. The system must

follow Training and Employment Guidance Letters (TEGLs) published by the US DOL Employment and Training administration. TEGLs align

and streamline performance indicators and requirements across WIOA programs. The system must be flexible enough to apply this guidance and

configure programs to meet the market challenges and program needs at the local level.  In addition, there are several other grant programs that

serve clients in WorkSource Offices with unique requirements, such as Reemployment Services and Eligibility Assessment Grants (RESEA),

Trade Assistance Act (TAA), Basic Food Employment & Training (BFET), WorkFirst, Migrant and Seasonal Farmworker (MSFW), and

Veterans (VETS). 

Prioritization of vulnerable populations

The new system will facilitate tracking of required activities for those receiving unemployment assistance and provide services to employers to

link potential job applicants with opportunities. For those receiving unemployment, a system that supports removal of barriers to finding

employment will link customers to employment, reduce the cost to employers, and improve the solvency of the Unemployment Insurance trust

fund. Vulnerable populations are prioritized, consistent with the Governor’s and legislature’s interest in improving equity.  Below is the specific list

of WIOA service priorities. However, services are available for all Washington state residents.  ESD receives additional funding for specific

populations and aggressively pursues federal grant funding opportunities.

Title I WIOA Service Priorities

Displaced homemakers Low­income individuals Indians, Alaska Natives, and Native
Hawaiians

Individuals with disabilities, including
youth who are individuals with
disabilities

Older individuals (55 and older) Ex­offenders

Homeless individuals or homeless
children and youth

Youth who are in or have aged out of the
foster care system

Individuals who are English language
learners; individuals who have low levels
of literacy, and individuals facing
substantial cultural barriers

Eligible migrant and seasonal
farmworkers

Individuals within two years of
exhausting lifetime TANF eligibility

Single parents (including single
pregnant women)

Long­term unemployed individuals
(unemployed for 27 or more consecutive
weeks)

Such other groups as the Governor
determines to have barriers to
employment: Veterans

The labor exchange process and case management programs are designed to address, specifically, populations that are more vulnerable and lack

access to employment connection services. ESD will be working to supplement this system by providing digital literacy training and assistance to

support customers who are not able to access virtual services. 

New solution schedule and requirements

ESD expects to issue a Request for Proposal (RFP) by the end of February 2022. The procurement process is expected to conclude by the end

of June 2022. Once expenditure authority is known, ESD will be able to contract with the successful vendor and begin work, no later than

September of 2022. The timeline below provides an estimated schedule for the procurement and implementation of a minimal viable product for

the new system. 

The RFP will solicit industry leaders with proven solutions. The goal of the RFP is to acquire a commercial off the shelf platform offered as a

cloud­based subscription service. The RFP will also solicit implementation services, data migration services, comprehensive training delivery, and

post­implementation services and legislative support. The following elements of the RFP outline the scope of the solution and implementation:

System Features and Solutions:

Program and grant management

Employer management and customer relationship management

Labor exchange and external sites

Intake and referral process

Self­service channels and channel management

Case load management and workflow automation

Performance management and contact tracking

Contract management and fund tracking; fiscal management

Operational/Ad­hoc reporting and dashboarding

System Management and Technology:

System administration tools

User management and system security

APIs and web services (interoperability and interfaces)

System architecture and data management

Delivery environments and update/release management

Disaster recovery and migration

Professional Services and Delivery:

Implementation services 

Configuration testing

Training materials and delivery

Technical support and Post implementation services

Legislative change management

Data Migration Services:

Extraction, Translation, and Load logic and scoping

Migration script development

Migration testing and script modification

Production data migration, monitoring, and troubleshooting

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Assumptions and Calculations
Expansion, Reduction, Elimination or Alteration of a current program or service:

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Detailed Assumptions and Calculations:

Workforce assumptions

There are five positions that do not exist in the current WorkSource IT Systems group that will be necessary for system implementation and

knowledge transfer to ensure sustainability. Since the new system will provide additional functionality, these resources will be needed on an

ongoing basis. The positions needed are as follows:

Database Administrator (DBA). This position will play a key role in data migration and using the data APIs of the system to support

interoperability between the core system and other workforce systems of records, as well as movement of data to central repositories for

Participant Individual Record Layout (PIRL) production and longitudinal reporting and analytics. An existing position could not be repurposed

for this.

Web Services Developer. This position will play a key role in web service development and API management to support interoperability and

workflow management between the core system and other workforce systems of records and service applications. An existing position could

not be repurposed for this.

External Program Trainer. Trainer dedicated to working with LWDBs on local program and system education for LWDB and local partner (sub­

recipient) staff training. An existing position could not be repurposed for this.

Staging/Testing System Administrator. System Administrator dedicated to ensuring staging environment is maintained and ready for testing prior

to production push. This person would manage testing process and QA.

Local Workflow System Administrator. System Administrator dedicated to workflow configuration to support local program management and

workflow automation at the LWDBs.

Workforce Assumptions:

The following table provide the job classification information related to the positions described above.

IT Staffing Classifications

Working Title Job Class Title Class Code/Salary Range

WorkSource System DBA IT Data Management – Expert 485AD / 09IT

WorkSource System Developer IT APP Development – Senior/Specialist 484AD / 08IT

WorkSource Programs Trainer IT Policy & Planning – Journey 483PP / 03IT

Staging/Testing System Administrator IT System Administration –
Senior/Specialist

484SA / 07IT

WorkSource Workflow System
Administrator

IT System Administration –
Senior/Specialist

484SA / 07IT

The additional resources defined above, as well as existing resources in the WorkSource IT Systems group will ensure the new systems viability

by employing a scrum team, incremental delivery, approach to system administration and configuration to meet the needs of the Statewide

programs. Delivering requested and committed system configuration changes using an incremental approach will be further supported by the

WorkSource Governance committee structure which is a joint­governance framework between ESD and the LWDBs.

How is your proposal impacting equity in the state?

This decision package supports equity in service delivery by providing the necessary staff resources to process claims and provide essential

benefits to those most in need, included those with language or other barriers.

Strategic and Performance Outcomes
Strategic Framework:

This system will better engage job seekers and employers. Consistent with Results Washington economic resiliency goal discussed in the June

2021 Public Performance Review:

Full employment is achieved; Wages and income rise to support wealth­building.

ESD’s vision: The nation’s best and most future ready workforce with opportunities for all

ESD’s Mission:  We provide our communities with inclusive workforce solutions that promote economic resilience and prosperity

Performance Outcomes:

Performance outcomes

Enhanced tools for customer self­service

Increased rates of intake 

Increased program participation

Improved case closure rates

Enhanced ability to match job seeker and employers

Improved workflow and data management

Improved data integrity

Note: Lean processes will be utilized to improve workflow

Other Collateral Connections
Puget Sound Recovery:

N/A

State Workforce Impacts:

State employees will be able to perform their job functions without substantial workarounds.

Intergovernmental:

None

Legal or Administrative Mandates:

Compliance with USDOL requirements for receipt of Title I WIOA funding.

Stakeholder Response:

ESD will partner with Local Workforce Development Councils (LWDC's) to define system­wide business outcomes and local configuration for

program management. that need to be met by design collaborate with its Workforce Development Council partners in the procurement process.

ESD Employment Connections staff and Local Workforce Development Councils will be affected by this proposal.

Changes from Current Law:

None.

State Facilities Impacts:

None.

Reference Documents
ITaddendum2021­23 ­ WIT Replacementrch.docx

WIT IT Addendum Worksheet ­ v3.xlsx

IT Addendum
Does this Decision Package include funding for any IT‐related costs, including hardware, software, (including cloud‐based
services), contracts or IT staff?

Yes

Objects of Expenditure

Objects of Expenditure
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Obj. A $0 $459 $459 $459 $459 $918
Obj. B $0 $184 $184 $184 $184 $368
Obj. C $0 $1,700 $1,700 $4,367 $2,183 $6,550
Obj. E $0 $2,376 $2,376 $2,376 $2,877 $5,253
Obj. T $0 $124 $124 $124 $124 $248

Agency Contact Information
Danielle Cruver

(360) 810­0901

danielle.cruver@esd.wa.gov

Employment Security Department
Policy Level ‐ WS ‐ WorkSource System Replacement
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Agency Recommendation Summary
The Employment Security Department (ESD) requests additional appropriation authority to replace the existing WorkSource Integrated

Technology (WIT) contract. The WIT platform currently serves as the state’s case management and labor exchange for employers and job

seekers. The replacement system will support the workforce administration statewide to ensure adoption of the United States Department of

Labor (USDOL) integrated service delivery model and program performance reporting requirements for the state’s Workforce Innovation and

Opportunity Act (WIOA) and other federal grants.

Fiscal Summary

Fiscal Summary
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Staffing
FTEs 0.0 6.0 3.0 6.0 6.0 6.0
Operating Expenditures
Fund 134 ­ 1 $0 $4,843 $4,843 $7,510 $5,827 $13,337
Total Expenditures $0 $4,843 $4,843 $7,510 $5,827 $13,337

Decision Package Description

System background and solution deficiency

In May 2016, ESD went live with technology provided by Monster Government Solutions (MGS) that provided two main business functions: a

job­matching public portal to connect job seekers and employers and a case management system to track re­employment services and

outcomes. The case management functionality of the system implemented in May 2016 has not met either the case management needs of

WorkSource offices or federal reporting requirements. 

The following list identifies the primary issues that ESD has with the current system that would ideally be resolved with a new system.  

Insufficient data validation and normalization

No employer management capabilities 

No grant management functionality including contract management

Lack of interoperability with other required systems (e.g., limited API functions)

Limited workflow automation for complex programs (e.g., participant verification)

 In 2020, the State Auditor (SAO) found that Employment Security Department did not have adequate internal controls over and did not

comply with requirements to ensure quarterly performance reports for the Workforce Innovation and Opportunity Act (WIOA) grant were

submitted completely and accurately. Additionally, the US Department of Labor (DOL) identified that the state does not have a data validation

policy and procedure in place and had not conducted annual data validation during program year 2019, as required under WIOA and

Employment and Training Administration (ETA) guidance. This leaves the state at risk of reporting erroneous data and undermines confidence in

the accuracy of performance reporting. The SAO has identified that this year’s audit will again look at whether the finding has been resolved.

Due to the lack of functionality, integrity, and modernization of the system, ESD will competitively procure for a solution that meets all

functionality needs. ESD procured the current solution in 2015 for a five­year contract term with two, one­year extensions for a maximum term

of seven years. Based on DES policy guidance, ESD is required to competitively re­procure the solution if the solicitation did not allow for

additional extensions. 

The contract with MGS has been extended through May 2023, elements of which may be extended further depending on scope and

implementation of the new system. ESD will partner with Local Workforce Development Boards (LWDBs) in a procurement process designed

to meet local and state case management and reporting requirements for WIOA and other federal grants. This proposal is for funding the

procurement, implementation, and staffing required to implement and sustain the transition to a new system.

WIOA programs require an electronic system that supports an integrated service delivery model so that opportunities for job seekers and

employers are maximized across the workforce system. The workforce system is made up of ESD’s employment connections, twelve LWDBs,

community colleges, and other partnerships with employers and programs to promote education, training, and employment. The system must

follow Training and Employment Guidance Letters (TEGLs) published by the US DOL Employment and Training administration. TEGLs align

and streamline performance indicators and requirements across WIOA programs. The system must be flexible enough to apply this guidance and

configure programs to meet the market challenges and program needs at the local level.  In addition, there are several other grant programs that

serve clients in WorkSource Offices with unique requirements, such as Reemployment Services and Eligibility Assessment Grants (RESEA),

Trade Assistance Act (TAA), Basic Food Employment & Training (BFET), WorkFirst, Migrant and Seasonal Farmworker (MSFW), and

Veterans (VETS). 

Prioritization of vulnerable populations

The new system will facilitate tracking of required activities for those receiving unemployment assistance and provide services to employers to

link potential job applicants with opportunities. For those receiving unemployment, a system that supports removal of barriers to finding

employment will link customers to employment, reduce the cost to employers, and improve the solvency of the Unemployment Insurance trust

fund. Vulnerable populations are prioritized, consistent with the Governor’s and legislature’s interest in improving equity.  Below is the specific list

of WIOA service priorities. However, services are available for all Washington state residents.  ESD receives additional funding for specific

populations and aggressively pursues federal grant funding opportunities.

Title I WIOA Service Priorities

Displaced homemakers Low­income individuals Indians, Alaska Natives, and Native
Hawaiians

Individuals with disabilities, including
youth who are individuals with
disabilities

Older individuals (55 and older) Ex­offenders

Homeless individuals or homeless
children and youth

Youth who are in or have aged out of the
foster care system

Individuals who are English language
learners; individuals who have low levels
of literacy, and individuals facing
substantial cultural barriers

Eligible migrant and seasonal
farmworkers

Individuals within two years of
exhausting lifetime TANF eligibility

Single parents (including single
pregnant women)

Long­term unemployed individuals
(unemployed for 27 or more consecutive
weeks)

Such other groups as the Governor
determines to have barriers to
employment: Veterans

The labor exchange process and case management programs are designed to address, specifically, populations that are more vulnerable and lack

access to employment connection services. ESD will be working to supplement this system by providing digital literacy training and assistance to

support customers who are not able to access virtual services. 

New solution schedule and requirements

ESD expects to issue a Request for Proposal (RFP) by the end of February 2022. The procurement process is expected to conclude by the end

of June 2022. Once expenditure authority is known, ESD will be able to contract with the successful vendor and begin work, no later than

September of 2022. The timeline below provides an estimated schedule for the procurement and implementation of a minimal viable product for

the new system. 

The RFP will solicit industry leaders with proven solutions. The goal of the RFP is to acquire a commercial off the shelf platform offered as a

cloud­based subscription service. The RFP will also solicit implementation services, data migration services, comprehensive training delivery, and

post­implementation services and legislative support. The following elements of the RFP outline the scope of the solution and implementation:

System Features and Solutions:

Program and grant management

Employer management and customer relationship management

Labor exchange and external sites

Intake and referral process

Self­service channels and channel management

Case load management and workflow automation

Performance management and contact tracking

Contract management and fund tracking; fiscal management

Operational/Ad­hoc reporting and dashboarding

System Management and Technology:

System administration tools

User management and system security

APIs and web services (interoperability and interfaces)

System architecture and data management

Delivery environments and update/release management

Disaster recovery and migration

Professional Services and Delivery:

Implementation services 

Configuration testing

Training materials and delivery

Technical support and Post implementation services

Legislative change management

Data Migration Services:

Extraction, Translation, and Load logic and scoping

Migration script development

Migration testing and script modification

Production data migration, monitoring, and troubleshooting

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Assumptions and Calculations
Expansion, Reduction, Elimination or Alteration of a current program or service:

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Detailed Assumptions and Calculations:

Workforce assumptions

There are five positions that do not exist in the current WorkSource IT Systems group that will be necessary for system implementation and

knowledge transfer to ensure sustainability. Since the new system will provide additional functionality, these resources will be needed on an

ongoing basis. The positions needed are as follows:

Database Administrator (DBA). This position will play a key role in data migration and using the data APIs of the system to support

interoperability between the core system and other workforce systems of records, as well as movement of data to central repositories for

Participant Individual Record Layout (PIRL) production and longitudinal reporting and analytics. An existing position could not be repurposed

for this.

Web Services Developer. This position will play a key role in web service development and API management to support interoperability and

workflow management between the core system and other workforce systems of records and service applications. An existing position could

not be repurposed for this.

External Program Trainer. Trainer dedicated to working with LWDBs on local program and system education for LWDB and local partner (sub­

recipient) staff training. An existing position could not be repurposed for this.

Staging/Testing System Administrator. System Administrator dedicated to ensuring staging environment is maintained and ready for testing prior

to production push. This person would manage testing process and QA.

Local Workflow System Administrator. System Administrator dedicated to workflow configuration to support local program management and

workflow automation at the LWDBs.

Workforce Assumptions:

The following table provide the job classification information related to the positions described above.

IT Staffing Classifications

Working Title Job Class Title Class Code/Salary Range

WorkSource System DBA IT Data Management – Expert 485AD / 09IT

WorkSource System Developer IT APP Development – Senior/Specialist 484AD / 08IT

WorkSource Programs Trainer IT Policy & Planning – Journey 483PP / 03IT

Staging/Testing System Administrator IT System Administration –
Senior/Specialist

484SA / 07IT

WorkSource Workflow System
Administrator

IT System Administration –
Senior/Specialist

484SA / 07IT

The additional resources defined above, as well as existing resources in the WorkSource IT Systems group will ensure the new systems viability

by employing a scrum team, incremental delivery, approach to system administration and configuration to meet the needs of the Statewide

programs. Delivering requested and committed system configuration changes using an incremental approach will be further supported by the

WorkSource Governance committee structure which is a joint­governance framework between ESD and the LWDBs.

How is your proposal impacting equity in the state?

This decision package supports equity in service delivery by providing the necessary staff resources to process claims and provide essential

benefits to those most in need, included those with language or other barriers.

Strategic and Performance Outcomes
Strategic Framework:

This system will better engage job seekers and employers. Consistent with Results Washington economic resiliency goal discussed in the June

2021 Public Performance Review:

Full employment is achieved; Wages and income rise to support wealth­building.

ESD’s vision: The nation’s best and most future ready workforce with opportunities for all

ESD’s Mission:  We provide our communities with inclusive workforce solutions that promote economic resilience and prosperity

Performance Outcomes:

Performance outcomes

Enhanced tools for customer self­service

Increased rates of intake 

Increased program participation

Improved case closure rates

Enhanced ability to match job seeker and employers

Improved workflow and data management

Improved data integrity

Note: Lean processes will be utilized to improve workflow

Other Collateral Connections
Puget Sound Recovery:

N/A

State Workforce Impacts:

State employees will be able to perform their job functions without substantial workarounds.

Intergovernmental:

None

Legal or Administrative Mandates:

Compliance with USDOL requirements for receipt of Title I WIOA funding.

Stakeholder Response:

ESD will partner with Local Workforce Development Councils (LWDC's) to define system­wide business outcomes and local configuration for

program management. that need to be met by design collaborate with its Workforce Development Council partners in the procurement process.

ESD Employment Connections staff and Local Workforce Development Councils will be affected by this proposal.

Changes from Current Law:

None.

State Facilities Impacts:

None.

Reference Documents
ITaddendum2021­23 ­ WIT Replacementrch.docx

WIT IT Addendum Worksheet ­ v3.xlsx

IT Addendum
Does this Decision Package include funding for any IT‐related costs, including hardware, software, (including cloud‐based
services), contracts or IT staff?

Yes

Objects of Expenditure

Objects of Expenditure
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Obj. A $0 $459 $459 $459 $459 $918
Obj. B $0 $184 $184 $184 $184 $368
Obj. C $0 $1,700 $1,700 $4,367 $2,183 $6,550
Obj. E $0 $2,376 $2,376 $2,376 $2,877 $5,253
Obj. T $0 $124 $124 $124 $124 $248

Agency Contact Information
Danielle Cruver

(360) 810­0901

danielle.cruver@esd.wa.gov

Employment Security Department
Policy Level ‐ WS ‐ WorkSource System Replacement
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Agency Recommendation Summary
The Employment Security Department (ESD) requests additional appropriation authority to replace the existing WorkSource Integrated

Technology (WIT) contract. The WIT platform currently serves as the state’s case management and labor exchange for employers and job

seekers. The replacement system will support the workforce administration statewide to ensure adoption of the United States Department of

Labor (USDOL) integrated service delivery model and program performance reporting requirements for the state’s Workforce Innovation and

Opportunity Act (WIOA) and other federal grants.

Fiscal Summary

Fiscal Summary
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Staffing
FTEs 0.0 6.0 3.0 6.0 6.0 6.0
Operating Expenditures
Fund 134 ­ 1 $0 $4,843 $4,843 $7,510 $5,827 $13,337
Total Expenditures $0 $4,843 $4,843 $7,510 $5,827 $13,337

Decision Package Description

System background and solution deficiency

In May 2016, ESD went live with technology provided by Monster Government Solutions (MGS) that provided two main business functions: a

job­matching public portal to connect job seekers and employers and a case management system to track re­employment services and

outcomes. The case management functionality of the system implemented in May 2016 has not met either the case management needs of

WorkSource offices or federal reporting requirements. 

The following list identifies the primary issues that ESD has with the current system that would ideally be resolved with a new system.  

Insufficient data validation and normalization

No employer management capabilities 

No grant management functionality including contract management

Lack of interoperability with other required systems (e.g., limited API functions)

Limited workflow automation for complex programs (e.g., participant verification)

 In 2020, the State Auditor (SAO) found that Employment Security Department did not have adequate internal controls over and did not

comply with requirements to ensure quarterly performance reports for the Workforce Innovation and Opportunity Act (WIOA) grant were

submitted completely and accurately. Additionally, the US Department of Labor (DOL) identified that the state does not have a data validation

policy and procedure in place and had not conducted annual data validation during program year 2019, as required under WIOA and

Employment and Training Administration (ETA) guidance. This leaves the state at risk of reporting erroneous data and undermines confidence in

the accuracy of performance reporting. The SAO has identified that this year’s audit will again look at whether the finding has been resolved.

Due to the lack of functionality, integrity, and modernization of the system, ESD will competitively procure for a solution that meets all

functionality needs. ESD procured the current solution in 2015 for a five­year contract term with two, one­year extensions for a maximum term

of seven years. Based on DES policy guidance, ESD is required to competitively re­procure the solution if the solicitation did not allow for

additional extensions. 

The contract with MGS has been extended through May 2023, elements of which may be extended further depending on scope and

implementation of the new system. ESD will partner with Local Workforce Development Boards (LWDBs) in a procurement process designed

to meet local and state case management and reporting requirements for WIOA and other federal grants. This proposal is for funding the

procurement, implementation, and staffing required to implement and sustain the transition to a new system.

WIOA programs require an electronic system that supports an integrated service delivery model so that opportunities for job seekers and

employers are maximized across the workforce system. The workforce system is made up of ESD’s employment connections, twelve LWDBs,

community colleges, and other partnerships with employers and programs to promote education, training, and employment. The system must

follow Training and Employment Guidance Letters (TEGLs) published by the US DOL Employment and Training administration. TEGLs align

and streamline performance indicators and requirements across WIOA programs. The system must be flexible enough to apply this guidance and

configure programs to meet the market challenges and program needs at the local level.  In addition, there are several other grant programs that

serve clients in WorkSource Offices with unique requirements, such as Reemployment Services and Eligibility Assessment Grants (RESEA),

Trade Assistance Act (TAA), Basic Food Employment & Training (BFET), WorkFirst, Migrant and Seasonal Farmworker (MSFW), and

Veterans (VETS). 

Prioritization of vulnerable populations

The new system will facilitate tracking of required activities for those receiving unemployment assistance and provide services to employers to

link potential job applicants with opportunities. For those receiving unemployment, a system that supports removal of barriers to finding

employment will link customers to employment, reduce the cost to employers, and improve the solvency of the Unemployment Insurance trust

fund. Vulnerable populations are prioritized, consistent with the Governor’s and legislature’s interest in improving equity.  Below is the specific list

of WIOA service priorities. However, services are available for all Washington state residents.  ESD receives additional funding for specific

populations and aggressively pursues federal grant funding opportunities.

Title I WIOA Service Priorities

Displaced homemakers Low­income individuals Indians, Alaska Natives, and Native
Hawaiians

Individuals with disabilities, including
youth who are individuals with
disabilities

Older individuals (55 and older) Ex­offenders

Homeless individuals or homeless
children and youth

Youth who are in or have aged out of the
foster care system

Individuals who are English language
learners; individuals who have low levels
of literacy, and individuals facing
substantial cultural barriers

Eligible migrant and seasonal
farmworkers

Individuals within two years of
exhausting lifetime TANF eligibility

Single parents (including single
pregnant women)

Long­term unemployed individuals
(unemployed for 27 or more consecutive
weeks)

Such other groups as the Governor
determines to have barriers to
employment: Veterans

The labor exchange process and case management programs are designed to address, specifically, populations that are more vulnerable and lack

access to employment connection services. ESD will be working to supplement this system by providing digital literacy training and assistance to

support customers who are not able to access virtual services. 

New solution schedule and requirements

ESD expects to issue a Request for Proposal (RFP) by the end of February 2022. The procurement process is expected to conclude by the end

of June 2022. Once expenditure authority is known, ESD will be able to contract with the successful vendor and begin work, no later than

September of 2022. The timeline below provides an estimated schedule for the procurement and implementation of a minimal viable product for

the new system. 

The RFP will solicit industry leaders with proven solutions. The goal of the RFP is to acquire a commercial off the shelf platform offered as a

cloud­based subscription service. The RFP will also solicit implementation services, data migration services, comprehensive training delivery, and

post­implementation services and legislative support. The following elements of the RFP outline the scope of the solution and implementation:

System Features and Solutions:

Program and grant management

Employer management and customer relationship management

Labor exchange and external sites

Intake and referral process

Self­service channels and channel management

Case load management and workflow automation

Performance management and contact tracking

Contract management and fund tracking; fiscal management

Operational/Ad­hoc reporting and dashboarding

System Management and Technology:

System administration tools

User management and system security

APIs and web services (interoperability and interfaces)

System architecture and data management

Delivery environments and update/release management

Disaster recovery and migration

Professional Services and Delivery:

Implementation services 

Configuration testing

Training materials and delivery

Technical support and Post implementation services

Legislative change management

Data Migration Services:

Extraction, Translation, and Load logic and scoping

Migration script development

Migration testing and script modification

Production data migration, monitoring, and troubleshooting

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Assumptions and Calculations
Expansion, Reduction, Elimination or Alteration of a current program or service:

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Detailed Assumptions and Calculations:

Workforce assumptions

There are five positions that do not exist in the current WorkSource IT Systems group that will be necessary for system implementation and

knowledge transfer to ensure sustainability. Since the new system will provide additional functionality, these resources will be needed on an

ongoing basis. The positions needed are as follows:

Database Administrator (DBA). This position will play a key role in data migration and using the data APIs of the system to support

interoperability between the core system and other workforce systems of records, as well as movement of data to central repositories for

Participant Individual Record Layout (PIRL) production and longitudinal reporting and analytics. An existing position could not be repurposed

for this.

Web Services Developer. This position will play a key role in web service development and API management to support interoperability and

workflow management between the core system and other workforce systems of records and service applications. An existing position could

not be repurposed for this.

External Program Trainer. Trainer dedicated to working with LWDBs on local program and system education for LWDB and local partner (sub­

recipient) staff training. An existing position could not be repurposed for this.

Staging/Testing System Administrator. System Administrator dedicated to ensuring staging environment is maintained and ready for testing prior

to production push. This person would manage testing process and QA.

Local Workflow System Administrator. System Administrator dedicated to workflow configuration to support local program management and

workflow automation at the LWDBs.

Workforce Assumptions:

The following table provide the job classification information related to the positions described above.

IT Staffing Classifications

Working Title Job Class Title Class Code/Salary Range

WorkSource System DBA IT Data Management – Expert 485AD / 09IT

WorkSource System Developer IT APP Development – Senior/Specialist 484AD / 08IT

WorkSource Programs Trainer IT Policy & Planning – Journey 483PP / 03IT

Staging/Testing System Administrator IT System Administration –
Senior/Specialist

484SA / 07IT

WorkSource Workflow System
Administrator

IT System Administration –
Senior/Specialist

484SA / 07IT

The additional resources defined above, as well as existing resources in the WorkSource IT Systems group will ensure the new systems viability

by employing a scrum team, incremental delivery, approach to system administration and configuration to meet the needs of the Statewide

programs. Delivering requested and committed system configuration changes using an incremental approach will be further supported by the

WorkSource Governance committee structure which is a joint­governance framework between ESD and the LWDBs.

How is your proposal impacting equity in the state?

This decision package supports equity in service delivery by providing the necessary staff resources to process claims and provide essential

benefits to those most in need, included those with language or other barriers.

Strategic and Performance Outcomes
Strategic Framework:

This system will better engage job seekers and employers. Consistent with Results Washington economic resiliency goal discussed in the June

2021 Public Performance Review:

Full employment is achieved; Wages and income rise to support wealth­building.

ESD’s vision: The nation’s best and most future ready workforce with opportunities for all

ESD’s Mission:  We provide our communities with inclusive workforce solutions that promote economic resilience and prosperity

Performance Outcomes:

Performance outcomes

Enhanced tools for customer self­service

Increased rates of intake 

Increased program participation

Improved case closure rates

Enhanced ability to match job seeker and employers

Improved workflow and data management

Improved data integrity

Note: Lean processes will be utilized to improve workflow

Other Collateral Connections
Puget Sound Recovery:

N/A

State Workforce Impacts:

State employees will be able to perform their job functions without substantial workarounds.

Intergovernmental:

None

Legal or Administrative Mandates:

Compliance with USDOL requirements for receipt of Title I WIOA funding.

Stakeholder Response:

ESD will partner with Local Workforce Development Councils (LWDC's) to define system­wide business outcomes and local configuration for

program management. that need to be met by design collaborate with its Workforce Development Council partners in the procurement process.

ESD Employment Connections staff and Local Workforce Development Councils will be affected by this proposal.

Changes from Current Law:

None.

State Facilities Impacts:

None.

Reference Documents
ITaddendum2021­23 ­ WIT Replacementrch.docx

WIT IT Addendum Worksheet ­ v3.xlsx

IT Addendum
Does this Decision Package include funding for any IT‐related costs, including hardware, software, (including cloud‐based
services), contracts or IT staff?

Yes

Objects of Expenditure

Objects of Expenditure
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Obj. A $0 $459 $459 $459 $459 $918
Obj. B $0 $184 $184 $184 $184 $368
Obj. C $0 $1,700 $1,700 $4,367 $2,183 $6,550
Obj. E $0 $2,376 $2,376 $2,376 $2,877 $5,253
Obj. T $0 $124 $124 $124 $124 $248

Agency Contact Information
Danielle Cruver

(360) 810­0901

danielle.cruver@esd.wa.gov

Employment Security Department
Policy Level ‐ WS ‐ WorkSource System Replacement
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Agency Recommendation Summary
The Employment Security Department (ESD) requests additional appropriation authority to replace the existing WorkSource Integrated

Technology (WIT) contract. The WIT platform currently serves as the state’s case management and labor exchange for employers and job

seekers. The replacement system will support the workforce administration statewide to ensure adoption of the United States Department of

Labor (USDOL) integrated service delivery model and program performance reporting requirements for the state’s Workforce Innovation and

Opportunity Act (WIOA) and other federal grants.

Fiscal Summary

Fiscal Summary
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Staffing
FTEs 0.0 6.0 3.0 6.0 6.0 6.0
Operating Expenditures
Fund 134 ­ 1 $0 $4,843 $4,843 $7,510 $5,827 $13,337
Total Expenditures $0 $4,843 $4,843 $7,510 $5,827 $13,337

Decision Package Description

System background and solution deficiency

In May 2016, ESD went live with technology provided by Monster Government Solutions (MGS) that provided two main business functions: a

job­matching public portal to connect job seekers and employers and a case management system to track re­employment services and

outcomes. The case management functionality of the system implemented in May 2016 has not met either the case management needs of

WorkSource offices or federal reporting requirements. 

The following list identifies the primary issues that ESD has with the current system that would ideally be resolved with a new system.  

Insufficient data validation and normalization

No employer management capabilities 

No grant management functionality including contract management

Lack of interoperability with other required systems (e.g., limited API functions)

Limited workflow automation for complex programs (e.g., participant verification)

 In 2020, the State Auditor (SAO) found that Employment Security Department did not have adequate internal controls over and did not

comply with requirements to ensure quarterly performance reports for the Workforce Innovation and Opportunity Act (WIOA) grant were

submitted completely and accurately. Additionally, the US Department of Labor (DOL) identified that the state does not have a data validation

policy and procedure in place and had not conducted annual data validation during program year 2019, as required under WIOA and

Employment and Training Administration (ETA) guidance. This leaves the state at risk of reporting erroneous data and undermines confidence in

the accuracy of performance reporting. The SAO has identified that this year’s audit will again look at whether the finding has been resolved.

Due to the lack of functionality, integrity, and modernization of the system, ESD will competitively procure for a solution that meets all

functionality needs. ESD procured the current solution in 2015 for a five­year contract term with two, one­year extensions for a maximum term

of seven years. Based on DES policy guidance, ESD is required to competitively re­procure the solution if the solicitation did not allow for

additional extensions. 

The contract with MGS has been extended through May 2023, elements of which may be extended further depending on scope and

implementation of the new system. ESD will partner with Local Workforce Development Boards (LWDBs) in a procurement process designed

to meet local and state case management and reporting requirements for WIOA and other federal grants. This proposal is for funding the

procurement, implementation, and staffing required to implement and sustain the transition to a new system.

WIOA programs require an electronic system that supports an integrated service delivery model so that opportunities for job seekers and

employers are maximized across the workforce system. The workforce system is made up of ESD’s employment connections, twelve LWDBs,

community colleges, and other partnerships with employers and programs to promote education, training, and employment. The system must

follow Training and Employment Guidance Letters (TEGLs) published by the US DOL Employment and Training administration. TEGLs align

and streamline performance indicators and requirements across WIOA programs. The system must be flexible enough to apply this guidance and

configure programs to meet the market challenges and program needs at the local level.  In addition, there are several other grant programs that

serve clients in WorkSource Offices with unique requirements, such as Reemployment Services and Eligibility Assessment Grants (RESEA),

Trade Assistance Act (TAA), Basic Food Employment & Training (BFET), WorkFirst, Migrant and Seasonal Farmworker (MSFW), and

Veterans (VETS). 

Prioritization of vulnerable populations

The new system will facilitate tracking of required activities for those receiving unemployment assistance and provide services to employers to

link potential job applicants with opportunities. For those receiving unemployment, a system that supports removal of barriers to finding

employment will link customers to employment, reduce the cost to employers, and improve the solvency of the Unemployment Insurance trust

fund. Vulnerable populations are prioritized, consistent with the Governor’s and legislature’s interest in improving equity.  Below is the specific list

of WIOA service priorities. However, services are available for all Washington state residents.  ESD receives additional funding for specific

populations and aggressively pursues federal grant funding opportunities.

Title I WIOA Service Priorities

Displaced homemakers Low­income individuals Indians, Alaska Natives, and Native
Hawaiians

Individuals with disabilities, including
youth who are individuals with
disabilities

Older individuals (55 and older) Ex­offenders

Homeless individuals or homeless
children and youth

Youth who are in or have aged out of the
foster care system

Individuals who are English language
learners; individuals who have low levels
of literacy, and individuals facing
substantial cultural barriers

Eligible migrant and seasonal
farmworkers

Individuals within two years of
exhausting lifetime TANF eligibility

Single parents (including single
pregnant women)

Long­term unemployed individuals
(unemployed for 27 or more consecutive
weeks)

Such other groups as the Governor
determines to have barriers to
employment: Veterans

The labor exchange process and case management programs are designed to address, specifically, populations that are more vulnerable and lack

access to employment connection services. ESD will be working to supplement this system by providing digital literacy training and assistance to

support customers who are not able to access virtual services. 

New solution schedule and requirements

ESD expects to issue a Request for Proposal (RFP) by the end of February 2022. The procurement process is expected to conclude by the end

of June 2022. Once expenditure authority is known, ESD will be able to contract with the successful vendor and begin work, no later than

September of 2022. The timeline below provides an estimated schedule for the procurement and implementation of a minimal viable product for

the new system. 

The RFP will solicit industry leaders with proven solutions. The goal of the RFP is to acquire a commercial off the shelf platform offered as a

cloud­based subscription service. The RFP will also solicit implementation services, data migration services, comprehensive training delivery, and

post­implementation services and legislative support. The following elements of the RFP outline the scope of the solution and implementation:

System Features and Solutions:

Program and grant management

Employer management and customer relationship management

Labor exchange and external sites

Intake and referral process

Self­service channels and channel management

Case load management and workflow automation

Performance management and contact tracking

Contract management and fund tracking; fiscal management

Operational/Ad­hoc reporting and dashboarding

System Management and Technology:

System administration tools

User management and system security

APIs and web services (interoperability and interfaces)

System architecture and data management

Delivery environments and update/release management

Disaster recovery and migration

Professional Services and Delivery:

Implementation services 

Configuration testing

Training materials and delivery

Technical support and Post implementation services

Legislative change management

Data Migration Services:

Extraction, Translation, and Load logic and scoping

Migration script development

Migration testing and script modification

Production data migration, monitoring, and troubleshooting

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Assumptions and Calculations
Expansion, Reduction, Elimination or Alteration of a current program or service:

A new system will allow ESD and the LWDBs to focus on service delivery within the WIOA programs more effectively and efficiently. The

current system does not meet the program and grant management needs of ESD or LWDB needs and has resulted in the use of work around

processes and shadow systems. The system replacement is expected to improve outcomes for customers, staff and provide essential

performance information for the USDOL, operational reporting for ESD and LWDB leadership. Local systems may no longer be needed based

on the additional functionality and business process areas defined in the RFP such as intake and referral processing, employer management, self­

service channels, contract management, and fund/voucher tracking.

Detailed Assumptions and Calculations:

Workforce assumptions

There are five positions that do not exist in the current WorkSource IT Systems group that will be necessary for system implementation and

knowledge transfer to ensure sustainability. Since the new system will provide additional functionality, these resources will be needed on an

ongoing basis. The positions needed are as follows:

Database Administrator (DBA). This position will play a key role in data migration and using the data APIs of the system to support

interoperability between the core system and other workforce systems of records, as well as movement of data to central repositories for

Participant Individual Record Layout (PIRL) production and longitudinal reporting and analytics. An existing position could not be repurposed

for this.

Web Services Developer. This position will play a key role in web service development and API management to support interoperability and

workflow management between the core system and other workforce systems of records and service applications. An existing position could

not be repurposed for this.

External Program Trainer. Trainer dedicated to working with LWDBs on local program and system education for LWDB and local partner (sub­

recipient) staff training. An existing position could not be repurposed for this.

Staging/Testing System Administrator. System Administrator dedicated to ensuring staging environment is maintained and ready for testing prior

to production push. This person would manage testing process and QA.

Local Workflow System Administrator. System Administrator dedicated to workflow configuration to support local program management and

workflow automation at the LWDBs.

Workforce Assumptions:

The following table provide the job classification information related to the positions described above.

IT Staffing Classifications

Working Title Job Class Title Class Code/Salary Range

WorkSource System DBA IT Data Management – Expert 485AD / 09IT

WorkSource System Developer IT APP Development – Senior/Specialist 484AD / 08IT

WorkSource Programs Trainer IT Policy & Planning – Journey 483PP / 03IT

Staging/Testing System Administrator IT System Administration –
Senior/Specialist

484SA / 07IT

WorkSource Workflow System
Administrator

IT System Administration –
Senior/Specialist

484SA / 07IT

The additional resources defined above, as well as existing resources in the WorkSource IT Systems group will ensure the new systems viability

by employing a scrum team, incremental delivery, approach to system administration and configuration to meet the needs of the Statewide

programs. Delivering requested and committed system configuration changes using an incremental approach will be further supported by the

WorkSource Governance committee structure which is a joint­governance framework between ESD and the LWDBs.

How is your proposal impacting equity in the state?

This decision package supports equity in service delivery by providing the necessary staff resources to process claims and provide essential

benefits to those most in need, included those with language or other barriers.

Strategic and Performance Outcomes
Strategic Framework:

This system will better engage job seekers and employers. Consistent with Results Washington economic resiliency goal discussed in the June

2021 Public Performance Review:

Full employment is achieved; Wages and income rise to support wealth­building.

ESD’s vision: The nation’s best and most future ready workforce with opportunities for all

ESD’s Mission:  We provide our communities with inclusive workforce solutions that promote economic resilience and prosperity

Performance Outcomes:

Performance outcomes

Enhanced tools for customer self­service

Increased rates of intake 

Increased program participation

Improved case closure rates

Enhanced ability to match job seeker and employers

Improved workflow and data management

Improved data integrity

Note: Lean processes will be utilized to improve workflow

Other Collateral Connections
Puget Sound Recovery:

N/A

State Workforce Impacts:

State employees will be able to perform their job functions without substantial workarounds.

Intergovernmental:

None

Legal or Administrative Mandates:

Compliance with USDOL requirements for receipt of Title I WIOA funding.

Stakeholder Response:

ESD will partner with Local Workforce Development Councils (LWDC's) to define system­wide business outcomes and local configuration for

program management. that need to be met by design collaborate with its Workforce Development Council partners in the procurement process.

ESD Employment Connections staff and Local Workforce Development Councils will be affected by this proposal.

Changes from Current Law:

None.

State Facilities Impacts:

None.

Reference Documents
ITaddendum2021­23 ­ WIT Replacementrch.docx

WIT IT Addendum Worksheet ­ v3.xlsx

IT Addendum
Does this Decision Package include funding for any IT‐related costs, including hardware, software, (including cloud‐based
services), contracts or IT staff?

Yes

Objects of Expenditure

Objects of Expenditure
Dollars in Thousands

Fiscal Years Biennial Fiscal Years Biennial
2022 2023 2021­23 2024 2025 2023­25

Obj. A $0 $459 $459 $459 $459 $918
Obj. B $0 $184 $184 $184 $184 $368
Obj. C $0 $1,700 $1,700 $4,367 $2,183 $6,550
Obj. E $0 $2,376 $2,376 $2,376 $2,877 $5,253
Obj. T $0 $124 $124 $124 $124 $248

Agency Contact Information
Danielle Cruver

(360) 810­0901

danielle.cruver@esd.wa.gov

Employment Security Department
Policy Level ‐ WS ‐ WorkSource System Replacement
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